

**Board Actions Taken Involving Bond Funds Since Last
Citizens Oversight Committee Meeting
July, August & September 2015**

Board Meeting	Action Taken	Campus	Project	Amount
July 14, 2015	Approval of continuation of contract with Heery International as program and construction managers for the VCCCD	All	All	\$1,090,000
	Acceptance of change order #3 – McGillivray Construction	OC	LRC Renovation & Seismic Upgrade	\$4,692.76
	Acceptance of change order #3 – PUB Constructions	OC	Dental Hygiene	\$24,124.95
	Acceptance of change order #7 – Woodcliff Corporation	VC	Applied Science	\$2,934.00
	Acceptance of change order #15 – G2K Construction	VC	Maintenance and Operations Renovation	\$6,147.00
	Acceptance of change order #3 – McGillivray Construction	VC	Site Lighting	\$51,626.00
	Acceptance of change order #1 – McGillivray Construction	VC	Studio Arts Building	\$2,225.00
	Approval of Measure S budget transfers	VC	INF Electrical System Upgrade Unallocated Special Repairs	\$35,000 <\$35,000>
August 11, 2015	Approval of subcontractor substitution for the glass and glazing portions of the work.	OC	Dental Hygiene	N/A
	Acceptance of change order #4 – McGillivray Construction	OC	LRC Renovation & Seismic Upgrade	\$23,316.95
	Acceptance of change order #4 – PUB Construction Company	OC	Dental Hygiene	\$1,505.83
	Acceptance of change order #8 – Woodcliff Corporation	VC	Applied Science	\$1,527.00
	Acceptance of change order #4 – McGillivray Construction	VC	Site Lighting	\$2,357.00
	Acceptance of change order #2 – McGillivray Construction	VC	Studio Arts Building	\$22,737.00
September 8, 2015	Acceptance of Completion of contract with G2K Construction	VC	Maintenance and Operations Renovation	N/A
	Approval to issue an addendum to Bryan Reeve for Project Inspection	OC	Dental Hygiene	\$40,000.00
	Acceptance of change order #5 – McGillivray Construction	VC	Site Lighting	\$13,180.00
	Acceptance of change order #3 – McGillivray Construction	VC	Studio Arts Building	\$44,374.00
	Acceptance of change order #16 – G2K Construction	VC	Maintenance and Operations Renovation	\$33,000.00
	Acceptance of change order #9 – Woodcliff Corporation	VC	Applied Science	\$38,492.00

**Board Actions Taken Involving Bond Funds Since Last
Citizens Oversight Committee Meeting
July, August & September 2015**

	Acceptance of change order #5 – McGillivray Construction	OC	LRC Renovation and Seismic Upgrade	\$41,905.13
	Acceptance of change order #4 – PUB Construction Company	OC	Dental Hygiene	\$4,148.83