



## **IEPI Process Timeline**

### **09/06/2018- IEPI Planning Meeting**

**Actions:**

- Setting Area of Focus Teams
- District-wide Communication on Project
- Invitations to PRT Visit One Sessions

### **10/11/2018- First PRT Visit**

**Actions:**

- Meeting with PRT Members

### **10/12/18 – 12/03/18**

**Actions:**

- Area of Focus Teams Review PRT Response/Information Following First Visit
- Area of Focus Teams Prepare IEPI Plan Draft
- IEPI Project Budget Developed
- District-wide Communications on First Visit
- Set Organizational Analysis Consultant

### **12/04/2018- Second PRT Visit**

**Actions:**

- PRT Meets with Area of Focus Teams and Reviews Draft IEPI Plan

### **12/05/18 – Third Visit**

**Actions:**

- Finalize IEPI Plan and Budget
- Obtain Budget Allocation

### **TBD- Third PRT Visit**

- Begin IEPI Plan Implementation